

Team Name: sdmay21-05

Team Members: Jordan K, Chandler H, Zaid K, Adam M, Meet P

Report Period: Sept 14-Sept 27

Summary of Progress in this Period

The Team worked together to complete V1 of the design document and had a meeting with their advisory professor and their company. Stoytchev recommend that we work on design document and slides presentation at the same time so we could get ahead of the pending deadlines. In the company meeting we talked about design element that we could include but will not have an affect to the project until we are in the design phase of the project.

Pending Issues

The pending issues that our team has is that we need to all submit our legal documents by next week another issue that we have is that we are still waiting to hear from ETG to see when we can access to our server.

Plans for Upcoming Reporting Period

Our upcoming plans is to start documenting for the design of the project. The front-end is looking to create screen sketches of what the website would look like and the back-end will design on how they want to store the data.
